

MANAGEMENT PROGRAMME

(MP)

Term-End Examination

December, 2024

MMPO–002 : PROJECT MANAGEMENT

Time : 3 Hours

Maximum Marks : 100

(Weightage : 70%)

Note : (i) Attempt any **five** questions.

(ii) All questions carry equal marks.

1. What is a project schedule ? What are the steps involved in resource smoothing ? Discuss.

2. What is Project Risk Management ? What are the steps involved in the Project Risk Management process ? Discuss.
3. What do you mean by Work Breakdown Structure (WBS) ? Develop a WBS for a typical software project with a project cost of ₹ 10,00,000.
4. What is Project Crashing ? What are the steps involved in project crashing ? Discuss the project time-cost relationship.
5. Discuss the importance of project monitoring and control processes in project management.
6. What do you mean by project partnering ? What are the various types of partners ? Discuss the advantages and drawbacks of project partnering.

7. Write short notes on any ***four*** of the following :

- (i) Project Process Groups
- (ii) Project Chartering
- (iii) Project Gantt Chart
- (iv) Earned Value Analysis (EVA)
- (v) Project Tendering

× × × × × × ×