

No. of Printed Pages : 3

MMPO-002

**MANAGEMENT PROGRAMME
(MP)**

**Term-End Examination
June, 2025**

MMPO-002 : PROJECT MANAGEMENT

Time : 3 Hours

Maximum Marks : 100

Weightage : 70%

Note : (i) Attempt any **five** questions.

(ii) All questions carry equal marks.

1. What is the basic purpose of carrying out a feasibility analysis ? Why is a feasibility study carried out ? Discuss the components of the project feasibility study.

2. What is Project Risk Management ? What are the steps involved in the Project Risk Management process ? Discuss.
3. What kind of information is included in a work package ? When would it be appropriate to create a responsibility matrix ? Discuss.
4. What do you understand by floats ? Describe the different types of floats and their implications. What are the managerial applications of floats ? Explain with the help of an example.
5. What is a Gantt chart ? What kind of information do Gantt charts provide to project managers ? Explain with suitable examples.
6. Compare and contrast between Waterfall and Agile Project Management.

[3]

7. Write short notes on any *four* of the following :

- (i) Triple constraints of a project
- (ii) Project Environment
- (iii) Project Scope Management
- (iv) Project Risk Management
- (v) Project Audit

x x x x x