

No. of Printed Pages : 3

MMPO-002

MANAGEMENT PROGRAMME

(MP)

Term-End Examination

June, 2026

MMPO-002 : PROJECT MANAGEMENT

Time : 3 Hours

Maximum Marks : 100

Weightage : 70%

Note : (i) *Attempt any **five** questions.*

(ii) *All questions carry equal marks.*

-
-
1. What is a project charter ? Which tools are used to prepare the project charter ? Discuss.

2. What do you mean by responsibility matrix ?
When do you use the responsibility matrix ?
Discuss with suitable examples.
3. What is project crashing ? How can a project manager use a cost-duration graph ?
Explain.
4. Discuss and debate project critical path *vs.* project evaluation review technique.
5. Why is Agile Project getting popular ?
Explain the principles of Agile Project Management.
6. What is Project Partnering ? What are the various types of Project Partners ? Explain the steps involved in project partnering.
7. Write short notes on any *four* of the following :
 - (i) Project time management

[3]

(ii) Cost Breakdown Structure (CBS)

(iii) Types of floats in a project

(iv) Project Leadership

(v) Project life cycle

x x x x x